COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 25/ 2001

ESTI MATE SUMVARY 09: 59: 42
CONTI D: C12815R ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 12815R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 89.0 DAYS TIME ALLOW 6/4/2001 FIXED COVPLETI ON DAI
DURANGO PEDESTRI AN BRI DGE PERCENT TIME:  68.46 ORI G TIME ALLON 5/31/2001 FI XED COVPLETI ON DAT
PRQJECT NO STE C200- 003
ANI MAS RI VER PEDESTRI AN BRI DGE
NAVE OF ROAD: US 160
PRQJECT COUNTI ES: LA PLATA
CONTRACTOR:
HENSEN CONSTRUCTI ON & DEVELOPNMENT CORPORATI ON PAY PERI OD ENDI NG 04/ 24/ 2001 DATE TI ME STARTED 01/26/2001
1 SPRI NG CREEK DRI VE DATE LET 12/ 21/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 28/ 2000 DATE TI ME STOPPED 06/ 04/2001
DATE CONTRACT EXECUTED  01/22/2001 DATE ACCEPTED 06/ 04/ 2001
MOUNTAI N VI LLAGE CO 81435 970/ 882- 8828 DATE NOTI CE TO PROCEED 01/ 26/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 381, 737. 52 PARTI Cl PATI NG $ 337, 748. 00 $ 306, 357. 00
AWARD PRQJECT AMT: $ 394, 775. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 88. 48% TOTAL EARNI NGS 337, 748. 00 306, 357. 00
FUNDS AVAI LABLE: $ 43,989.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 337, 748. 00 306, 357. 00
TOTAL CLAI VB $ 0. 00 RETAI NAGE -307.37 -260. 93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 337, 440. 63 306, 096. 07
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 337, 440. 63 306, 096. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 306, 096. 07

APPROVED FOR PAYMENT BY
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CONTI D C12815R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12815R-BI D ESTI MATE RUN 04/ 25/ 2001
PRQJECT: STE C200- 003 ESTI MATE NO 0002 09: 59: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 304-06007 AGGREGATE BASE COURSE (CLASS 6) 35. 000 0. 000
Cy 4.000 232.00
58. 00000 4.000 232.00
0065 403-00721 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 5. 000 0. 000
5% 0. 000 0.00
63. 00000 0. 000 0.00
0070 603-10150 15 | NCH CORRUGATED STEEL PI PE 30. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0.00
0075 603-30015 15 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0.00
0080 606-01390 *END ANCHORAGE TYPE 3K 3. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0.00
0085 608- 00000 CONCRETE S| DEWALK 233.000 0. 000
5% 0. 000 0.00
62. 50000 0. 000 0.00
0090 608-00010 CONCRETE CURB RAMP 20. 000 0. 000
Sy 0. 000 0. 00
62. 50000 0. 000 0.00
0095 625-00000 * CONSTRUCTI ON' SURVEYI NG 1. 000 0. 200
LS 0. 700 2,415.00
3, 450. 00000 0.900 3, 105. 00
0100 626-00000 *MOBI LI ZATI ON 0. 300 0.075
LS 0.225 7,492.50
33, 300. 00000 0. 300 9, 990. 00
0105 630- 00000 *FLAGGE NG 182. 000 42.000
HOUR 50. 500 1,212.00
24.00000 92. 500 2,220.00
0110 630-00002 *TRAFFI C CONTROL SUPERVI SOR 21.000 6. 000
DAY 7.000 2, 205. 00

315. 00000 13. 000 4, 095. 00



CONTI D C12815R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12815R-BI D ESTI MATE RUN 04/ 25/ 2001
PRQJECT: STE C200- 003 ESTI MATE NO 0002 09: 59: 42
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00007 *TRAFFI C CONTROL | NSPECTI ON 91. 000 17. 000
DAY 42.000 4, 830. 00
115. 00000 59. 000 6, 785. 00
0120 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 7.000 3. 500
EACH 2.800 210. 00
75. 00000 6. 300 472.50
0125 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 25. 000 3.500
EACH 13. 000 1, 027. 00
79. 00000 16. 500 1, 303. 50
0130 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 4.000
EACH 3. 200 262. 40
82. 00000 7.200 590. 40
0135 630-80360 *DRUM CHANNELI ZI NG DEVI CE 3. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0.00
0145 630-80380 *TRAFFI C CONE 148. 000 17. 500
EACH 115.700 925. 60
8. 00000 133. 200 1, 065. 60
0150 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0165 700-70100 F/ A RELOCATE WATER LI NES 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C12815R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12815R-BI D ESTI MATE RUN 04/ 25/ 2001
PRQJECT: STE C200- 003 ESTI MATE NO 0002 09: 59: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 628-00210 *BRIDGE G RDER AND DECK UNIT (210 FEET TO 215 FEET) 1. 000 0. 000
ADD NEW | TENM
EACH 1. 000 250, 900. 00
250, 900. 00000 1. 000 250, 900. 00
0235 502-00460 PILE TIP MCR LINE ITEM # 1 3. 000 3. 000
EACH 0. 000 0.00
98. 00000 3. 000 294. 00
0240 607-11525 FENCE (PLASTIC) MCR LINE | TEM # 2 320. 000 320. 000
LF 0. 000 0.00
2.50000 320. 000 800. 00
0250 212-00050  SOD 3, 543. 000 0. 000
SF 0. 000 0.00
1. 00000 0. 000 0. 00
0255 625-00000  CONST SURVEYI NG ADDI TI ONAL SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
338. 25000 0. 000 0. 00
0260 900- 00006 ADDED | TEM ( DOLLAR)/ W THHOLDI NG FROM ALERT TRAFFI C -703. 230 0. 000
CONTROL
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 326,767.52$  272,841.50$%  283,243.00
CAT NO0300 STRUCTURE NO. O 05- Al
0170 206-00000  STRUCTURE EXCAVATI ON 103. 000 46. 000
cY 57. 000 1, 539. 00
27. 00000 103. 000 2,781.00
0175 206-00100 STRUCTURE BACKFI LL (CLASS 1) 65. 000 0. 000
cY 65. 000 2,275.00
35. 00000 65. 000 2,275. 00
0180 206-00200 STRUCTURE BACKFI LL (CLASS 2) 44.000 0. 000
cY 44. 000 1, 320. 00
30. 00000 44.000 1, 320. 00
0185 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 54. 000 0. 000
cY 54. 000 540. 00
10. 00000 54. 000 540. 00



CONTI D: C12815R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12815R-BI D ESTI MATE RUN 04/ 25/ 2001
PRQJECT: STE C200- 003 ESTI MATE NO 0002 09: 59: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE NO. O 05- Al
0190 502-00100 *DRILLING HOLE TO FACI LI TATE PI LE DRI VI NG 84. 000 84. 000
LF 0. 000 0.00
70. 00000 84. 000 5, 880. 00
0195 502-11253  *STEEL PILING (HP 12X53) 145. 000 145. 000
LF 0. 000 0.00
52. 00000 145. 000 7, 540. 00
0200 601-01040 CONCRETE CLASS B (BRI DGE) 16. 000 0. 000
cY 16. 000 7, 440. 00
465. 00000 16. 000 7, 440. 00
0205 602-00000 REI NFORCI NG STEEL 1, 668. 000 0. 000
LB 1, 668. 000 2,919.00
1. 75000 1, 668. 000 2,919. 00
0210 626-00000  MOBI LI ZATI ON 0. 700 0.175
LS 0.525 17, 482. 50
33, 300. 00000 0. 700 23, 310. 00
0215 628-00210 BRI DGE G RDER AND DECK UNIT (210 FEET TO 215 FEET) 0. 000 0. 000
EACH 0. 000 0.00
262, 900. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 54, 005. 00 $ 33,515.50 % 54, 005. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0220 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0245 622-00270 BOLLARD LINE ITEM # 1 2. 000 0. 000
EACH 0. 000 0.00
232. 50000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 965. 00 $ 0.00$% 500. 00
PROJECT TOTAL CURRENT AMI $  381,737.52$%  306,357.00% 337, 748.00




